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4 September 1973

Status of NIS Phaseout

Fourteen General 3urveys are in various stages of editing and
processing in NISD, although on more than half of them one or more
contributions J}i;delinquent. Four more Surveys are scheduled for
receipt in OBGI by the end of December 1973. In accordance with
olanned personnel reductions, Division on-board strength has dropped
from 55 to 30.

Assuming no serious delays in the submission of manuscripts and
no significant losses in NISD personnel over present levels, we should
be able to meet our March 1974 target for completing the processing
of all Survey production.

We are less confident of our ability to complete all of the detailed
sections, the processing of which -- by agreement of the producers --
has been given a lower priority than the General Surveys. We have about
17 detailed sections on hand, some of which will need major updating by

the contributors. If the General Survey processing moves smoothly,

however, we should be able to complete about two-thirds of them.

)Q

Approved For Release 1999/09/20 : CIA-RDP78-05597A000200010023-9



